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CITY OF LODl I I - 
COUNCIL COMMUNICATION 

MEETING DATE: August 17,1994 

PREPARED BY: Public Worlcs Dimcttx I 
I 

RECOMMENDED ACTION: That the City Council accept the impmvements under the "Mills AvenUS 
ovsrfay, Tokay Street to Vine Street" contract, and diredm 
PublicWorks Dimctwtofiks a NoticaotComptetiorlwith~ 
County RecordetS Office. 

BACKGROUND INFORMATION: The contract was awarded to Granite Construction of Stockton on 
May 18,1994 in the amount of $84,750.00. The contract has been 
completed in substantial conformance with the plans and 
speafikations approved by the City Council. 

The contract completion date was July 18,1994, and the actual completion date was June 16,1994. 
The final contract price was $435,38588. The difference between tfw contrad amount and the final 
contrad priCe is mainly due to contrad change order work which included adding more square 
footage to the pavement repair a m .  extending the pavement reinfordng fabric into the future bike 
lanes, using ductile iron pipe where the catch basin lateral crosses the water main, removing unstable 
subgrade under the curb returns and replacing it with controlleddensity fill, and adjusting the 
payment for the concrete quantities. Because of a decrease in the cantract quantities for the asphalt 
and concrete work, the additional W done with the change order only increased the contract amount 
by $615.88. 

FUNDING: Originally Budgeted: 1993/94 
Budgeted Fund: 

Current Appropriation: $92,000.00 
Total Project Estimate: $78,000.00 
Bid Opening Date: April 27,1994 

State-Local Transportation Partnership Program (1 5%) 
Measure K (85%) 
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APPROVED. 

THOMAS A. PETERSON recycled D a m  

\ city Manager 
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